

EXPERIMENT 6

Aim : To Study Agile Methodology and Test case Management using JIRA Tool

Theory :

Agile methodology is an iterative and incremental approach to software development that focuses on flexibility, collaboration, and continuous improvement. Frameworks such as Scrum divide the development process into small cycles called sprints, where cross-functional teams work on delivering functional increments of the product. Agile promotes regular feedback, adaptive planning, and early delivery of value, enabling teams to respond effectively to changing requirements.

Jira, developed by Atlassian, is widely used to implement Agile practices. It provides features such as backlog management, sprint planning, task tracking, and reporting through boards like Scrum and Kanban. Teams can create and manage user stories, epics, and tasks, assign them to team members, and track progress using workflows and dashboards.

For test case management, JIRA can be integrated with plugins such as Zephyr or Xray. These tools allow testers to create, organize, and execute test cases, link them with requirements, and track defects efficiently. This integration ensures better traceability between requirements, test cases, and bugs, improving software quality and facilitating effective collaboration between development and testing teams.

Jira

For you

Spaces

Recent

Team Astro

More spaces

Recommended

Collect requests

More

Search

Create

See plans

Spaces

Team Astro

Summary

Backlog

Board

Code

Timeline

Pages

Forms

Search board

Filter

Complete sprint

Group

TO DO 2 OF 2

Task 1

15 Feb 2026

SCRUM-1

verify gmail

VERIFIED

SCRUM-8

Create

IN PROGRESS 1 OF 1

Task 2

20 Feb 2026

SCRUM-2

IN REVIEW

DONE

Jira work item

To Do

Improve Task

Description

Edit description

Subtasks

Create suggested work item

Suggest

100% Done

Table with 4 columns: ID, Name, Assignee, Status

What needs to be done

Subtask

You've created "SCRUM-15" work item

View

Copy link

You've created "SCRUM-14" work item

Jira

For you

Spaces

Recent

Team Astro

More spaces

Recommended

Collect requests

More

Search

Create

See plans

Spaces

Team Astro

Summary

Backlog

Board

Code

Timeline

Pages

Forms

Search board

Filter

Complete sprint

Group

TO DO 2 OF 2

Task 1

15 Feb 2026

SCRUM-1

verify gmail

VERIFIED

SCRUM-8

Create

IN PROGRESS 1 OF 1

Task 2

20 Feb 2026

SCRUM-2

IN REVIEW

DONE

Jira work item

Details

Parent

SCRUM-6 Verified

Due date

None

Labels

None

Team

None

Start date

None

Sprint

SCRUM Sprint 1



Story point estimate


1

Reporter

See plans

Jira work item





Conclusion : Successfully implemented studied Agile Methodology and Test case Management using JIRA Tool