

EXPERIMENT 8


Aim : To Create Scrum Board for Scrum Master using JIRA Tool.

Theory :

Scrum is an Agile framework that enables teams to develop, deliver, and sustain complex products through iterative cycles called sprints. The Scrum Master plays a crucial role in facilitating the Scrum process, ensuring adherence to Agile principles, and helping the team remove impediments. A key artifact used in Scrum is the Scrum Board, which visually represents the progress of tasks during a sprint.

Jira, developed by Atlassian, provides an efficient platform to create and manage Scrum Boards. In JIRA, a Scrum Board is configured with workflow columns such as To Do, In Progress, and Done, which reflect different stages of task completion. The Scrum Master can create and organize user stories, tasks, and bugs in the product backlog, prioritize them, and assign them to sprints for execution.

The Scrum Board allows real-time tracking of work as team members move issues across columns based on progress. Additionally, JIRA offers features such as sprint planning, backlog grooming, burndown charts, and reporting tools, which help Scrum Masters monitor team performance and ensure timely delivery. This structured visualization improves team collaboration, enhances transparency, and supports effective Agile project management.



Task details for "Acquiring the Topic" (ID: 86d22rd0g).

Status: TO DO

Dates: 2/10/26 - 2/11/26

Assignees: Empty

Priority: Empty

Time Estimate: Empty

Track Time: Add time

Tags: Empty

Relationships: Empty

Add Custom Fields: Create a field in this list

Add subtask: Add Task

Checklists: Create checklist

Activity:

- You created this task. 2 mins
- You changed start date from 2/12/26 to 2/10/26. Just now
- You changed due date from 2/13/26 to 2/11/26. Just now

Write a comment...

Team Space / Project 1

Task: B6d22rd26 Ask AI

Topic research

Ask Brain to write a description, generate subtasks or find similar tasks

Status: TO DO

Dates: 2/12/26 → 2/13/26

Time Estimate: Empty

Tags: Empty

Assignees: Empty

Priority: Empty

Track Time: Add time

Relationships: Empty

Add description

Write with AI

Add Custom Fields

Create a field in this List

Add subtask

Add Task

Checklists

Create checklist

Activity

You created this task

You set the start date to 2/12/26

You set the due date to 2/13/26

Write a comment...

Comment

Team Space / Project 1

Task: B6d22rd5c Ask AI

Designing the logistic regression model

Ask Brain to write a description, generate subtasks or find similar tasks

Status: TO DO

Dates: 2/13/26 → 2/15/26

Time Estimate: Empty

Tags: Empty

Assignees: Empty

Priority: Empty

Track Time: Add time

Relationships: Empty

Add description

Write with AI

Add Custom Fields

Create a field in this List

Add subtask

Add Task

Checklists

Create checklist

Activity

You created this task 2 mins

You set the start date to 2/13/26 Just now

You set the due date to 2/15/26 Just now

Write a comment...

Comment

Team Space / Project 1

Created Feb 24 Ask AI Share

Task 86d22rd7u Ask AI

Examination break

Ask Brain to write a description, generate subtasks or find similar tasks

Status TO DO

Dates 2/16/26 → 2/17/26

Time Estimate Empty

Tags Empty

Assignees Empty

Priority Empty

Track Time Add time

Relationships Empty

Add description

Write with AI

Add Custom Fields

Create a field in this list

Add subtask

Add Task

Checklists

Create checklist

Activity

You created this task 3 mins

Show more

You changed due date from 2/17/26 to 2/17/26 Just now

Write a comment...

Comment

Team Space / Project 1

Created Feb 24 Ask AI Share

Task 86d22rdcg Ask AI

Model Implementation

Ask Brain to write a description, generate subtasks or find similar tasks

Status TO DO

Dates 6 days ago → 5 days ago

Time Estimate Empty

Tags Empty

Assignees Empty

Priority Empty

Track Time Add time

Relationships Empty

Add description

Write with AI

Add Custom Fields

Create a field in this list

Add subtask

Add Task

Checklists

Create checklist

Activity



You created this task 2 mins

Show more

You changed due date from 5 days ago to 5 days ago Just now

Write a comment...

Comment



Conclusion : Successfully implemented Scrum Board for Scrum Master using JIRA Tool.